TOWN OF DAVIE
TOWN COUNCIL AGENDA REPORT

TO: Mayor and Councilmembers
FROM/PHONE: Cheryl Dolin, R.A. Project Manager, Capital Projects (954) 797-1191
SUBJECT: Resolution

TITLE OF AGENDA ITEM: A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA,
AUTHORIZING THE MAYOR TO EXECUTE A CHANGE ORDER NO. 3 WITH “THE
HASKELL COMPANY” FOR CUSTOM PAINT COLORING OF FOUR CONCESSION
BUILDING ROOFS TO MATCH EXISTING, THE ADDITION OF EIGHT ELECTRICAL
RECEPTACLES AT THE BASEBALL BACKSTOPS, AND THE PURCHASE OF SPECIFIED
QUANTITIES OF FILL COMPOSITION FOR THE “DESIGN /BUILD IMPROVEMENTS TO
PINE ISLAND PARK” PROJECT.

REPORT IN BRIEF: Item 1. A custom green color paint was selected for the four
concession building roofs. The justification was that it was desirable for the standing seam
metal roofs on the four new concession buildings to match the roofs on the three existing
buildings at Pine Island Park. This was an additional charge from the manufacturer of the
roof panels to mix and apply a non-standard color. This is an Owner initiated change.

Add $3,000.00.

Item 2. The Parks and Recreation Department has requested that electrical receptacles be
added to the eight baseball backstops behind home plate to be used for the purpose of
operating portable scoreboards and batting machines. This is an Owner initiated addition
to the original Scope of Work.

Add $8,766.26.

Item 3. The quantity of fill that would be required in order to raise the park site to the final
grades required by the construction documents was estimated at the time of he signing of
the contract. The original contract contained a provision for the purchase of 15,000 “in
place” cu. yards (18,000 cu. yards in the truck) of structural fill at $7.28 /cu. yd. which
equaled $109,200.00 and 45,000 “in place” cu. yd. of non-structural fill (54,000 cu. yds. in the
truck) at $2.85 / cu. yd. = $128,250.00, totaling $237,450.00.

The actual amount of structural fill utilized on the project was higher than the contractual
amount, and the actual amount of non- structural fill was lower than contractual
amount.The actual fill quantities were within 2% of original estimates.

The actual amount of fill that was trucked to the site, as verified by Staff’s examination of
original load tickets, was 36,238.83 cu. yds. of structural fill at and 37,368 cu. yds. of non -
structural fill .

This change order is to reconcile the amount of money the Town owes to The Haskell
Company based upon actual quantities and types of fill purchased at the contractually
agreed upon rate.



$370,228.68 - $237,450.00 (which was already in contract) = $85,377.48 net change, plus a 7%
markup to the General Contractor on the net difference ($5,976.42) = $91,353.91.
Add $91,353.91
Total Add This Change Order $ 103,120.17
PREVIOUS ACTIONS: Not applicable.
CONCURRENCES: N/A
FISCAL IMPACT:
Has request been budgeted? yes
Funding appropriated?  Yes. $103,120.17
Account Name: Parks and Recreation Bond-Pine Island Park
Additional Comments: Not applicable
RECOMMENDATION(S): Motion to approve the resolution.

Attachment(s): Resolution, Change Order #3



RESOLUTION NO.

A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, AUTHORIZING
THE MAYOR TO EXECUTE A CHANGE ORDER NO. 3 WITH “THE
HASKELL COMPANY” FOR CUSTOM PAINT COLORING OF FOUR
CONCESSION BUILDING ROOFS TO MATCH EXISTING, THE ADDITION
OF EIGHT ELECTRICAL RECEPTACLES AT THE BASEBALL BACKSTOPS,
AND THE PURCHASE OF SPECIFIED QUANTITIES OF FILL COMPOSITION
FOR THE “DESIGN /BUILD IMPROVEMENTS TO PINE ISLAND PARK”
PROJECT.

WHEREAS, the Town Council previously awarded the bid to “The Haskell
Company” for design / build services for the construction of the *“Design / Build
Improvements to Pine Island Park” project by Resolution R -00-163; and

WHEREAS, the Town has expanded the Scope of the Work to include custom paint
coloring of four concession building roofs to match existing , the addition of eight electrical
receptacles at the baseball backstops and the purchase of specified quantities of fill
composition
NOW, THEREFORE, BE IT RESOLVED BY THE TOWN COUNCIL OF THE TOWN OF
DAVIE, FLORIDA.

SECTION 1. The Town Council of the Town of Davie hereby authorizes the
appropriate Town officials to execute a Change Order #3 with “The Haskell Company” in
the amount of $103,120.17 a copy of which is attached hereto as Exhibit “A”.

SECTION 2. This ordinance shall take effect immediately upon its passage and

adoption.

PASSED AND ADOPTED ON THIS DAY OF , 2001
MAYOR/COUNCIL MEMBER

ATTEST:

TOWN CLERK

APPROVED THIS DAY OF , 2001




CHANGE
ORDER

Exhibit “A”

Distribution to:

AlA DOCUMENT G701 OWNER x
ENGINEER —_—
CONTRACTOR X
FIELD
{OTHER Bid Spec Commitiee , Council

PROJECT:
{name, address)

Design / Build Improvements to Pine Tsland Park
3801 S.W. 92nd Avenue, Davie, FL

TO {Contractor):

Ed Curry, Project Manager

The Haskell Company

Haskell Building

Tacksonville, Florida 32231-4100

CHANGE ORDER NUMBER: CO.#3

INITIATION DATE: February 15, 2001

ARCHITECT'S PROJECT NO:  PBI-65703

CONTRACT FOR: Design / Build Improvements to Pine
Island Park

CONTRACT DATE: July 5, 2000

You arce directed lo make the folowing changes in this Contract:

1. Provide Custom Paint Color for Four Concession Stand Roofs

2. Provide GFI electrical receptacles at eight backstops
3. Provide additional fill material
Total Add

Not walid until signed by both the Owner and Archifect.

Add § 300000
Add  § B766.26

Add  $91.353.91
Add  $103,120.17

Signature of the Contractor indicates his agreement herewith, including any adjustment in the Condract Sum or Contract Time.

The origiral (Contract Sum) (Guaranteed Maximum Cost) Was. ..o e & 4,110,220090
Net change by previousfy authorized Change Orders... e B (11,151.54}
The {Contract Sum) {Guaranleed Maximum Cost) prior to tlns Changc Order was.. - 4,099,069.36
The (Contract Sum)  {Guaranteed Maximum Cost) will be {increased) (decreased) S 1063,120.17
The new {Contract Sym} (Guaranteed Maximum Cost) including this Change Crder will be....... $ 4,202,189.53
The Contract Time will be (increased) (decreased) {unchanged) DY e 5  Days

The Date of Substantial Completion as of the date of this Change Order therefore is.....

February 17, 2001

Authorized:
The Haskell Company Town of Davie
ARCHITECT CONTRACTOR OWNER
) Haskell Building 6591 Orange Drive
Address Address Address )

Jacksonville, FL 32231-4100

Davie, K. 33314-33%¢

BY. BY. BY,
DATE, DATE, DATE,
ATA DOCUMENT G701 = CHANCEORDER =  APRILIS7SEDITION » ATA® « © 1978

THE AMERICAN INSTITUTE OF ARCIHITECTS, 1735 NEW YORK AVE, N.W., WASHINGTON, D.C. 20006

G701 --1978



Tonre Hasrkerr CoMpany

\=.I/ Torar FaciniTty SOLUTIONS

Ead Curry
Prafect? Wanager
Via Facsimile to (954) 7972095
January 26, 2001 Ee: Pine 1sland Design Build

Misc. Additional Costs

Mz, Cheryl Dolin
Town of Davie

6591 Orange Giive
Davie, Florida 23314

Dear Cheryl:

1 have recerved the final cost mformation on 1he custom roel celor for the concession
buildings. The actual cost of the custom material is 34,212.00, 1 previously informed vou that
the additional cost for this chenge would be approximately 83,000.00 and yvou gave direction
to procecd. This being the case, please i5sue & change order to The Haskell Company for this
work, increasing our contract i the amount of 53,000,00,

bleacher specification provided by the Town of Davie in
1 code reduirements. We have contracted the

jed, | 200500, and your request that the five {3) row
ible Foot bourds on the op row, which is not »
ardls is 5593700 Please issue a chanye
iy owr contract in the amount of

[n addition, as we have discussed,
the RFF docs not meet applicable cu
blezchers based an yvour correspondence
" bleachers at the ballfields be cquipped with ¢
code roquircinent. The eost of the sdditional foo
crder w0 The Huskel Compay (o this work, inenea

SEO5T WL
I fuether infornunion is neoded, plosse contpel me ot {9043 357-4868,
simcerely yours, .

i e
[ l_..-"'
Ed Curry

eor Morm Anderson — The Haskell Company
Fim Crisafull = The Hazkell Company

Hasehel ki FERING=ACRSONNVIELE FLORIDA 3225 0-4 1000904,/ 7901-4500 FAX T91-4600
UINDEEE BTSSR RO |

L
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THE Haskerr Comprany Facsimile Letter

\-.1/—TO;'AK Factiiry Scicrions
Date/Time: OIé'ér @ ‘f_gj"”
o Lol [how o 95¢-717-1/48

FexnNo: _ O of _Oawi€ . Feane offages: LS {inetuding this cover shect)

Message:
/ﬂ&?/}l‘&&_ Jex /?}‘f%?\cé—/go /jj?@w& A‘/L fq-";’ﬁ ’ﬂfé

Olc s n,fef )

CONFIDENTIALITY NOTICE: Al mformistion wnd documens being wansmutted are the property of The Haskell Company, and
contain mfarrnation that i confidenus! end privideged. Tho information is intended 1o be for the use of the individual or entity named |
on the cover lewer 1T you are not the miended recipient, be aware that any disclosure, copying. distwibution or use of the contents of
s information 15 prohibited by Jaw. If you have received this information in error, please notify The Haskell Company by tclephone
immediately =0 that we cen aange for retieve! of the orieinal documents at no cost to you. Violztors of this notice will be
prosecured o the full catent allowed by Law.

From-

o Cuens - pm.
o

Ifyou do not receive ali of these pages, or are having a problem with rhe reception of this material, please call: 904/7! 2 =2 4319

Return FAX Number: (] 904/751-4603 [ 90477912697 [ ] 904/791-4699 [ 904/695-2112 [ 904/357-486, ——

[

HASKELL BUILDING # JACKSONVILLE, FLORIDA 32231-4100 ¢ 904/791-4500 FAX 904/79i¥ﬁ699. _

T g

S



THE HASKELL COMPANY
ESTIMATE - Bd Curry
113401

PROJECT: Pine island Fark

. LABOR MATERIAL  SUBCONTRACT

OTY i _LESCRIPTION UNIT  TOTAl UNIT  TOTAL UNIT TOTAL TOTAL

N U S T ]

o

foi IS [Daves Propasal R BIGES 0] B19275| 8.1592.75 $8.182.75
! 1t LS [10% QOverhead Costs 0.00 Gl 000 0] 819.28] s 361025
r 1 LS [7% Prafe 50 o oo of 57348 c73ag! £573.40

TOTAL

§OSEEE ¢l )y,

Db
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gent By: Davco Electricel Contractors; 561 533 60A7; Jan-31-01 13:52; Page 1
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January 31, 2001
The Haskell Company

P.0. Box 44100
Jacksonville, FL 32231

Axtention: br. Ed Cusry

Project Manager
Reference: Pioe !;hnd Park
Davie, Florida
Changs Ordey Reques{ W02
Dear Mr. Curry: '

We are pheased to submit our proposal to provide Jshet, materials snd equipment to pezform the work calied
for per the armach:-2 letter dated 1-29-01 from the Town of Davic, Cheryl Dolin, for the total sum of!’

EIGHT TGO USAND ONE HUNDRED NINETY TWO DOLLARS AND SEVENTY FIVE CENTS
§4,192.75 .

CONDITIONS

1. Permit fees are excluded

We reserve the right to withdraw this proposal If it is not accepred and reccived in this offlee within thirty
(30) days. This change order ceguest is conditioned upow the premises being in the physical state that they
_8re in as.of this date. In the event thero is a change to the physical conditian of the premiscs requiriog
~additiona! work, in the sole discretion of Daveo Elootrical Conwaetors Corp., additional costs may be
inourred.

We are currently requesting a Lime extension of five (5) days in conjunction with this Change Order Request,

Shotlld you wish to proceed with the sbove, please issue the appropriste Change Order and instructions (o
proceed.

/Yﬁr urs,

thmwroud «B007S wlndumnal
Pubn Fonch: (361) 533-3133 » Browand: (939) 4164232 » Fax: (561} 533-6967 » www.dnwoaclectsc com

1910 7th Avcnue North « Lake Worth, Florida 334613807
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8snt 8y: Daveco Electrical Contractors; 561 533 6967;

JabID: 201} COR
Project:  Fin Island Park CORY

rna b,

Jan-231-01 13:52;

Foogs
Page 2/3

BID REPORT BASIC
Tax Rate Status: Detauh
0175172001 9:46:49 AM
Rof: COR2 ‘
MATERJAL 3,24%.33
MAJOR QUOTATIONS:
LABOR
TOTAL ADDED JOS HOURS 144.08
ELECTRICAL HRS ADDED 144.08 .
ELECTRICAL HOURS RESULT 144,08 !
PLECTRICAL LASOR RATE 20.00
BLECTRICAL LABOR § 2,883 60
DIRECT LABOR TOTAL 2,881.60
PROJ MANAGER % OF JOB HRS ’ 16.00
PROJECT MANAGER HRS 14.41
PAYROLL BURDEN % DIRECT 3850
PAYROLL BURDEN - DIRECT . 1,109.42
LABOR BURDEN TOTAL 1,109 42
TOTAL LABOR WEHBURDEN 3.991.02
EXPENSES
MATERIAL TAX % 6.00
MATERIAL YAX TOTAL 194.72
JOB EXPENBES TOTAL 19472
SUBCONTRACTS
EQUIPMENT
MARKUP
+ o - OVERHEAD MARX-UP % 5.00
MATERIAL 16227
LABOR 199.55
108 BEXPENSES 974
OVERHEAD TOTAL 371.5%
JOB COST WIOVERHEAD 7,802.62
IROFIT MARK-UP % 5.00
Phori T 350,43
PROFIT TOTAL 390.13
MiSC
TAXABLE PORTION % 100.00
TAXABLE PORTION TOTAL 818275
JOB TOTAL 819275
JOB INFO
OB SQUARE FRET 1.0
COST PER EQUARE FOOT £,192.7%
LABOR PER 8Q FOOT 3.99.02
QUANTITY OF UNITS 1.00
COST FER UNIT 8,192.75 :
: Total: $8,19275
Diveo Rectrical Comtractans Corp. 1916 'MAWN«‘ﬁ Lekp Woxth, FL 3345) Phgos: g“g 533:*51”7
‘Conkint 266 Page ] of 1




Fo U

Jan.31-0% 13:53; Pags 3/3

561 533 GO67;

“sent By: Davco Electrical Contractors;
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._l THE HASKELL CoMPANY : Facsimile Letter
- Torar Facitrry Sorturrons
Date/Time: ’?Arﬁ" é J:"f'\

vo.  Citoes ( Loved o Jh 0. 0.

Fax No.: ?5-‘/- 797-1ly¥F Totat No. Of Pages: 7___(including this cover sheet)

Message:

\Q}-; A rrcitan

CONFIDENTIALITY NOTICE: Al information and dosuments being fransmitted are the property of The Haskell Company, ang
conwain information that is confidential and privileged. The information is intended to be for the uge " e individual or enzity named-
on the cover lewer. If you are not the intended recipient, be aware that any disclosure, copying, disribution or use of the contents of
this information is prohibited by law. If you have received this information in error, please notify The Haske!l Company by telephone
immediately so that we can arrange for retrieval of the erigins! documents ar o cost to you Violators of this notice will be
prosecuted to the full extent allowed by law.

from:

[
Ifyou do not receive il of these pagey, or are having ¢ problem with the reception of this material, please calf; 904/791-4500, e, 4919 _

Return FAX Number: [} 904/791-4693 1] 904/791-4697 ) 904/791-4699 (] 904/695-2112 () wm@@___

HASKELL BUILDING ¢ JACKSONVILLE, FLORIDA 32231-4100 # 904/791-4500 FAX 904/791-4699

BN
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